

**CDMS Project Kickoff - Participants by Function & Target Dates
As of July 24, 2024**

Project Phase:	Phase 2: Public Application Form	Phase 3: MCI Interface	Phase 4: Unified Billing & Authorization	Phase 5: DHIN Interface	Phase 6: Provider Mgt/Contract Mgt.	Phase 7: Incident Management Interface
Phase Target Dates:	5/11/23 –3/6/24	7/12/23 – 12/16/24	5/21/24 – 6/11/25	9/4/24 – 9/17/25	5/13/25 -7/27/26	9/15/25 - 9/17/26
DDDS Project Participants:	Tony Avallone Tina Fountain Robert Goodhart Colleen Jones Brian Manubay John McDermott Lynda Lord Ramona Savage Maria Winder Lisa Wragg Boris Verkhov Thomas Burris	Tony Avallone Tina Fountain Robert Goodhart Colleen Jones Brian Manubay John McDermott Lynda Lord Ramona Savage Maria Winder Lisa Wragg Boris Verkhov Thomas Burris	Tony Avallone Alexis Bryan-Dorsey Robert Goodhart Dione Grant Kami Giglio Carey Hocker Colleen Jones Dominique Lawson Brian Manubay John McDermott Ramona Savage Stacy Watkins Laria Wattley Maria Winder Lisa Wragg	Tony Avallone Sharon Bertin Karen Blakely Cathy Boudah Robert Goodhart Kami Giglio John McDermott Catherine Strouse Maria Winder Lisa Wragg	Tony Avallone Robert Goodhart Dione Grant Katie Howe Amoura Jennings Dominique Lawson John McDermott Laura Richardson Catherine Strouse Maria Winder Laria Wattley Lisa Wragg	Tony Avallone Robert Goodhart Dione Grant Katie Howe John McDermott Maria Winder Lisa Wragg
DDDS Provider Project Participants:			Bianca Allegro Brett Askin Heather Blackiston B Carroll Katina Demetriou Sandi Hanley Angela Hopper Jodi Karabin Sydney Laumeister Devon Manley Donnia Melton-Togbanyahn Gina Nye Kerry L. Parker Kim Rosebaum Jane Schuler Bill Sowers	Bianca Allegro Brett Askin Heather Blackiston Jodi Karabin Bill Sowers Kathy Thomas Ryan Vendouern	Bianca Allegro Brett Askin Heather Blackiston Jodi Karabin Katina Demetriou Jane Schuler Bill Sowers Donnia Melton- Togbanyahn Kathy Thomas Ryan Vendouern	Bianca Allegro Heather Blackiston Jane Schuler Jodi Karabin Donnia Melton- Togbanyahn Kathy Thomas Katina Demetriou Kerry L. Parker Kristin Elliot Brett Askin Bill Sowers Ryan Vendouern Sandi Hanley

**CDMS Project Kickoff - Participants by Function & Target Dates
As of July 24, 2024**

Project Phase:	Phase 2: Public Application Form	Phase 3: MCI Interface	Phase 4: Unified Billing & Authorization	Phase 5: DHIN Interface	Phase 6: Provider Mgt/Contract Mgt.	Phase 7: Incident Management Interface
			Kathy Thomas Ryan Vendouern Tanya Wyant			
JAD Session	5/11/23-5/12/23	7/12/23 -7/13/23	5/21/24 – 5/23/24	9/4/24 – 9/6/24	5/13/25 – 5/15/25	9/15/25 -9/17/25
BRD	5/11/23 – 4/11/24	7/14/23 -11/3/23	5/23/24 – 10/9/24	9/9/24 – 11/5/24	5/19/25 – 8/1/25	9/18/25 – 11/19/25
Design	4/12/24 – 6/21/24	11/28/23 – 3/29/24	10/10/24 – 12/24/24	11/6/24 – 12/31/24	8/4/25 -10/2/25	11/20/25 – 12/31/25
Development & QA <i>UAT Planning</i>	6/24/24 – 9/17/24	3/14/24 – 6/14/24	12/26/24 – 3/31/25	1/2/25 – 3/25/25	10/3/25 – 1/12/26	1/2/26 – 3/30/26
External Interface Testing	N/A	6/17/24 – 7/1/24	4/1/25 – 4/14/25	3/26/25 – 4/8/25	1/14/26 – 1/28/26	3/31/26 – 4/13/26
UAT	9/19/24 – 11/5/24	7/8/24 – 8/19/24	4/15/25 – 6/12/25	4/10/25 – 5/12/25	1/29/26 – 3/26/26	4/13/26 – 5/12/26
Implementation Plan	9/11/24 – 10/8/24	6/24/24 – 8/19/24	5/29/25 – 6/26/25	4/24/25 – 6/6/25	3/9/26 – 4/10/26	4/28/26 – 6/8/26
Training	9/23/24 - 10/11/24	8/14/24 – 8/28/24	6/13/25 – 6/27/25	5/13/25 – 5/28/25	4/14/26 – 5/4/26	5/14/26 – 5/27/26
Release Prep	11/6 – 11/20/2024	8/20/24 – 9/4/24	6/13 – 6/27/25	5/13/25 – 5/28/25	3/30/26 – 4/13/26	5/14/26 – 5/28/27
Prod Release	11/21/2024	9/5/2024	6/30/25	5/29/25	4/14/26	5/29/26
Go Live	12/9/2024	9/20/2024	7/16/2025	6/13/25	4/29/26	6/15/26
Post Install Verification	12/10/24 -3/6/24	9/20/24 – 12/16/24	4/30/24 – 12/8/25	7/8/25 – 10/7/25	4/30/26 – 7/24/26	6/16/26 – 9/17/26