
Bayhealth Medical Center 
3rd Floor Fit-Out + 4th Floor Shell 



Crain Set & Steel Erection Started 



Setting Steel & Installing Connections 



Decking & Re-bar Installed 



Concrete Pour Continuing 



Metal Studs & Utilities on the 3rd Floor 



HVAC Duct Work Installation 



Drywall Work Underway 



Mobilization to Job Site  ---- 03/2014 

 

4th Floor Shell   --------------------- 04/2014 – 10/2014 

 

3rd Floor Interior Fit-Out  --------- 04/2014 – 11/2014 

 

Furniture & Equipment  -----------------------  12/2014 

 

Commissioning & Training  ------------------- 12/2014 – 01/2015 

 

Certificate of Occupancy  -----------------------------  01/2015 

 

Licensure Review  -------------------------------------------   02/2015 

 

Open for Service  --------------------------------------------   02/2015 

 

Project Close Out  -------------------------------------------   02/2015 – 04/2015 

CONSTRUCTION SCHEDULE                                                                             


