



Board Meeting





Summary of November DCHI Board meeting

- Approved Patient and Consumer consensus paper
- Approved August and October Board minutes
- Approved Clinical, Healthy Neighborhoods, Payment, and Workforce Committee Chairs for renewal
- Approved new member for Workforce Committee
- Received update on HCCD timelines and path forward for Common Scorecard
- Received update on SIM budget from HCC
- Heard presentation from communications firm on approach for DCHI communications strategy
- Received update on DCHI strategic planning process and discussed Board feedback

DCHI success in 2016

Critical path

- 1 Common Scorecard accessible to PCPs statewide
- 2 50% providers participating in practice transformation
- 3 40% of Delawareans attributed to PCPs in value-based payment models
- 4 3 Healthy Neighborhoods launched

Supporting innovations


- 1 Behavioral health integration testing program launched
- Workforce curriculum available
- 3 Health literacy materials launched on website
- 4 APCD on path to be operational in 2017

Operational sustainability

- 1 Broad base of financial contributors
- 2 Staff hired for Healthy Neighborhoods, Clinical and Payment Committees
- 3 DCHI program dashboard live

DCHI success in 2016: Critical path

Metrics Status



- Common Scorecard accessible to PCPs statewide
- V2.0 launched Statewide
- Enrollment live; providers may enroll at any time
- Current enrollment: ~50 practices
- 50% providers participating in practice transformation
- ~37% PCPs enrolled¹
- Planning for year 2 support in progress
- Currently planning for January Learning Collaborative
- 40% of Delawareans attributed to PCPs in value-based payment models
- ~30% Delawareans in value-based payment models
- Payers continuing to enroll practices

- 3 Healthy Neighborhoods launched
- HN sustainability Committee convened
- Selection of Healthier Sussex Task Group; HN Local Council planning process underway
- Wilmington local committee to roll out in January

DCHI success in 2016: Supporting innovations

Status

om odoooo m zoror odpporting milo taan



Behavioral health

integration testing

program in development

Metrics

- Not launched; accepting expressions of interest from PC and BH practices
- Implementation plan approved at August Board for approval, currently under refinement

Workforce curriculum available

- Vendors currently developing curriculum
- First module launching in February 2017

- Health literacy materials launched on website
- Patient portal under development
- ab+c developing choosehealthde.com
- Effort underway to integrate health literacy materials

HCCD on path to be operational in 2017

- DHIN leading implementation of HCCD, scheduled for Fall 2017
- DHIN working with governor's office to publish draft regulations, expected Q2 2017

DCHI success in 2016: Operational sustainability

Status



For further discussion

Broad base of financial contributors

Metrics

- DCHI Strategic Plan defining priorities and sustainability has been developed is in refinement
- Expect to share broadly Q1 2017

- Staff hired for administration, Healthy Neighborhoods, Clinical **Committees**
- Executive Assistant, Healthy Neighborhoods project director, and Wilmington HN community coordinator hired
- Recruitment underway for HN Community Coordinator contractors
- Have hired HN Program Manager, starting 1/1/17

- DCHI program dashboard live

Initial dashboard shared at August Board; expect to update ~quarterly (next update today)

Draft timeline and example activities for DE's Health Care Claims Database

Current milestone timeline

Previous timeline

Prepare		Launch—					Expand———	
2016		2017				2018	3	
Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
funding st Create an Regs Align on p	rategy d promulgate rules procurement	■ Draft regs	Fina- lize regs	employers	(e.g., hospital	use re Consi	er data release and data equests ider expanding use cases f-funded participation	
agreemerDefine so timing of cPrepare to	nts urces, format, data feeds o collect	Prepare to re	eceive data fee 	ds from particip	ating payers	partic Prepa feeds comm	ive data feeds from ipating payers are to accept other data (e.g., self-funded plans, nercial plans) e procedures as needed	
		 Modify access based on da 	ss and/or archit ta received	ectural design				
 Designate 	e owner for	■ Draft standa	rd reports	 		Test a run de analy on da	esired expanding tics analytics based	
will be sha • Draft use	ared cases	-	2+ mo delay for draft regs				nation consum- ding to er nance interface	
	Define go funding st Create an & regs Align on p strategy if Establish agreemer Define so timing of complete to Medicare Agree on architectur Define use Designate requests, Determine will be shape (Transpare)	Define governance body, funding strategy Create and promulgate rules & regs Align on procurement strategy if needed Establish data use/sharing agreements Define sources, format, timing of data feeds Prepare to collect Medicare data Agree on vendor and architecture if needed Define use cases Designate owner for requests, distribution Determine how information will be shared Draft use cases (Transparency Working)	2016 Q3 Q4 Define governance body, funding strategy Create and promulgate rules & regs Align on procurement strategy if needed Establish data use/sharing agreements Define sources, format, timing of data feeds Prepare to collect Medicare data Agree on vendor and architecture if needed Define use cases Designate owner for requests, distribution Prepare to read architecture if needed Refine architecture if needed The procure of the procu	2016 Q3 Q4 Q1 Q2 Define governance body, funding strategy Create and promulgate rules & regs Align on procurement strategy if needed Establish data use/sharing agreements Define sources, format, timing of data feeds Prepare to collect Medicare data Refine architecture, policies Modify access and/or architecture if needed Refine architecture, policies Modify access and/or architecture data store and inges Define use cases Designate owner for requests, distribution Petermine how information will be shared Draft use cases (Transparency Working) Draft regs Fina-lize Frepare Fina-lize Frepare Fina-lize Frepare Fina-lize Frepare Fina-lize Frepare Fina-lize Frepare Fina-lize Fina-lize Fina-lize Fina-lize Freqs Fina-lize Fina-lize Freqs Fina-lize Fina-lize Freqs Fina-lize Fina-lize Fina-lize Freqs Fina-lize Fin	2016 Q3 Q4 Q1 Q2 Q3 Define governance body, funding strategy Create and promulgate rules & regs Align on procurement strategy if needed Establish data use/sharing agreements Define sources, format, timing of data feeds Prepare to collect Medicare data Agree on vendor and architecture if needed Agree on vendor and architecture if needed Define use cases Designate owner for requests, distribution Page on vendor and architecture if needed Draft use cases The page on vendor and architecture if needed The page of the ventor and ingestion routines Define use cases The page on vendor and architecture if needed The page of the ventor and ingestion routines The page of the ve	2016 Q3 Q4 Q1 Q2 Q3 Q4 Define governance body, funding strategy Create and promulgate rules & regs Align on procurement strategy if needed Establish data use/sharing agreements Define sources, format, timing of data feeds Prepare to collect Medicare data Agree on vendor and architecture if needed Agree on vendor and architecture if needed Define use cases Designate owner for requests, distribution Postermine how information will be shared Draft use cases (Transparency Working) Define governance body, funding gag aga and participate employers (e.g., hospital systems) to participate em	2016 Q3 Q4 Q1 Q2 Q3 Q4 Q1 * Define governance body, funding strategy Create and promulgate rules & regs Finalize employers (e.g., hospital systems) to participate Consider of systems of the considering agreements Prepare to receive data feeds from participating payers Recepartic employers (e.g., hospital systems) to participate Considering agreements Prepare to receive data feeds from participating payers Recepartic endors Prepare to collect Medicare data Refine architecture, policies Procedures as needed architecture if needed Modify access and/or architectural design as needed based on data received Create data store and ingestion routines Test and architecture if needed Dastrophysical procedures Dastrophysical procedures Test and architecture if needed Dastrophysical procedures Dastrophysica	

¹ Legislation mandates participation from Medicaid Program, the State Group Health Insurance Program, any qualified health plan in the Delaware Health Insurance Marketplace and any federal healthcare plan



Community Engagement Report

TABLE OF CONTENTS



- **3** Executive Summary
- 9 Recommendations
- 12 Appendix A Forum Questions/Issues Raised
- 17 Appendix B Survey Results
- **37** Appendix C Publicity
- 40 Appendix D Grassroots Outreach
- 42 Appendix E Social Media
- 50 Appendix F Paid Media
- 53 Appendix G Partnerships
- 55 Appendix H Hispanic Community Conversations

Practice Transformation: Learning Collaborative (1/2)

The Future of Primary Care in Delaware: An update on payment model changes, state innovation, and resources to help your practice be successful in a changing healthcare landscape

Overview

Program Description

The Learning Collaborative is designed to educate HCPs on the state's efforts to increase quality and reduce costs of health care. Learning objectives will focus on value-based care, understanding MACRA, building capabilities to deliver better care through PT, better utilization of team based care, and a networking session on key initiatives from DCHI (BHI and Workforce Curriculum)

Target Audience

PCPs, Practice Managers, Specialists (e.g. BHPs), State Leadership, DCHI Board and Committee Members, Public/Private stakeholders interested in learning about the State's SIM initiatives

Tentative Agenda	(January 24, 2017)
Time	Event
7:30-8:00 am	Registration
8:00-8:20 am	Introduction
8:20-8:45 am	Plenary: National & State SIM Updates HCC, DCHI panel/ moderator TBD
8:45-9:30 am	Healthcare Theater Simulation UD, College of Health Sciences
9:30-10:30 am	The Future of Primary Care in Delaware Practice Transformation vendors
10:30-10:45 am	Break
10:45-12:00 pm	Team-based Care & Collective Impact-Peer Learning Networking Session Vendor collaboration
12:00-12:15 pm	Break
12:15-1:15 pm	Lunch and Key Note Presentation: Medicare Access and CHIP Reauthorization Act (MACRA) Speakers TBD
1:15-1:30pm	Closing Remarks

Practice Transformation: Learning Collaborative (2/2)

Event Logistics

Tuesday, January 24, 2017

7:30 AM –1:30 PM The Outlook at the Duncan Center 500 West Loockerman St., Dover, DE 19904

Registration information forthcoming

For any questions, contact:

The Delaware Health Care Commission

Phone: 302-739-2730| E-mail:

dhcc@state.de.us

How can DCHI Board Members Help?

Save the date: January 24, 2017

Spread the word:

- Share the flyer (without the agenda, as it is not yet finalized) with your networks and partnering networks – you will receive an email with talking points and the flyer attached that you can forward
- Let us know with who and how else we can market the program to ensure robust attendance
- Share your suggestions for ways to disseminate the flyer and registration link















from previous

↑Improvement ↓No improvement

from previous

Thermometer


XX Aspirational goal

Status today XX 2016 Target

DCHI program dashboard


Metric	Description		Status		Progress towards target		
		Triple Aim Plus One	2015	2016			
	Population health	America's Health Ranking: Delaware's overall health assessment ranking (50-0)	32	TBD	#32	#5	
	Quality ²	Percentage of Common Scorecard measures (out of 19) that meet DCHI established goals	58%	TBD	58%	ТВО	
	Patient experience ¹	Consumer satisfaction per NCQA reports for top Commercial, Medicaid & Medicare health plans (out of 5.0)	3.0	TBD	3.0	TBD	
6°	Cost ¹	Growth in annual total cost of care per patient per month relative to national projections	TBD	TBD		-1%	
Ÿ-t	Provider satisfaction	Satisfaction of practice transformation providers	N/A	N/A		ТВО	
	Implementation Tracker			Q3 2016	2015-2018		
Care delivery		Percentage of full-time providers enrolled in			37% 50%	80%	
(7.	Care delivery ¹	practice transformation ³	35%	37%		0070	
Ų.	Care delivery ¹		35% N/A	7 37% N/A		9	
	Care delivery¹ Value-based payment¹	Average number of 9 practice transformation milestones completed by participants enrolled for			30% 40%	9 80%	
	Value-based	Average number of 9 practice transformation milestones completed by participants enrolled for 1 year Percentage of Delawareans covered by a value-	N/A	N/A		9	
	Value-based payment ¹	Average number of 9 practice transformation milestones completed by participants enrolled for 1 year Percentage of Delawareans covered by a value-based payment program Percentage of Delawareans living in a Healthy	N/A 20%	N/A 30%	30% 40%	80%	

¹ Reported to CMMI; 2 Based on DCHI goals set for 2016. Includes 16 quality measures, 1 utilization measure (hospital readmissions), and 2 potential future measures (follow-up after hospitalization within 7 days and developmental screening ages 0-3); excludes measures with known data capture challenges; 3 Does not include ~600 clinicians enrolled in PT through TCPI; 4 Users measured on 15th day of month, includes total users from January through September, 2016




ED update

- Operational update
- 2 Stakeholder engagement and communications update



Board business

- 1 Today: vote on approval of Committee members
- 2 Today: hear nominations for Board officers
- 3 January: vote on candidates for Board officers



DCHI Strategic Planning

Discussion during Nov Board

- Discussed incorporation of Board feedback
- Discussed 12 strategic imperatives
- Sought public comment on strategic imperatives

Since Nov Board meeting

- Incorporated discussion from Nov Board meeting
- Sought and incorporated feedback from all other interviewees (~15)

Objectives for today

- Discuss final strategic plan
- Vote for approval

Twelve strategic priorities emerged in the process (1/3)

- 1 Maintain a broad portfolio of initiatives as necessary to realize the goals on which DCHI was founded, but evolve that portfolio in response to changes in the landscape
- 2 Establish and sustain a strong implementation role for most initiatives that extends well through launch, but generally look to other organizations for ongoing operations
- 3 Identify where policy solutions are necessary to support innovation and work with policymakers as necessary to bring those solutions to fruition
- 4 Ensure that adoption of value-based payment for primary care supports our goals for transformation, while fostering other models to transform the full continuum of care


Twelve strategic priorities emerged in the process (2/3)

- Work with the next administration to leverage the State of Delaware's purchasing authority to foster provider risk sharing as a critical enabler of quality & affordability
- 6 Align DCHI-led delivery system transformation efforts with regulatory changes and investments being made by payers and providers to achieve similar goals
- 7 Evolve our approach toward multi-payer alignment of quality measurement and reporting, to ensure impact and long-term sustainability
- 8 Accelerate the rollout of Healthy Neighborhoods by streamlining the proposed operating model and establishing priorities based on identified community needs


Twelve strategic priorities emerged in the process (3/3)

- 9 Adopt a systematic approach to communicating with stakeholders and cultivating stakeholder buy-in in relation to DCHI's efforts and how they dovetail with the efforts of other organizations and individuals
- 10 Affirm DCHI's commitment to be transparent in the decisions of its Board and use of resources while creating channels to manage sensitive information and challenging discussions
- 11 Continue to fund DCHI operations through stakeholder contributions, but augment this with grant funding for design and implementation of specific initiatives
- 12 Continue staff hiring plan; rely on contractors for time-limited projects that require surge capacity and/or specialized expertise

DCHI Strategic Plan: vote to approve



Board to vote today on adoption of Strategic Plan



Upcoming DCHI Meetings for January 2017



Patient and Consumer

- Jan 5, 1:00pm
- Edgehill Shopping Center



Payment monitoring

- Jan 11, 4:30pm
- Del Tech Park, Newark



Board

- Jan 11, 2:00pm
- Del Tech Park, Newark



Workforce and Education

- Jan 12, 1:00pm
- DelTech Stanton



Clinical

- Jan 17, 5:00pm
- Del Tech Park, Newark



Healthy Neighborhoods

- Jan 16, 1:00pm
- DHSS Holloway, Chapel

Please check
www.DEhealthinnovation.
org for the latest
information about all
DCHI Board and
Committee meetings